

CANVOY PAYMENT TWO MONTH MVP ROADMAP:

Month 1: Planning & Initial Development

Week 1 – Product Discovery & Requirements Gathering

- **User Stories:**
 - As a **customer**, I want a seamless payment experience, so I can pay bills efficiently.
 - As a **business owner**, I want real-time transaction tracking, so I can manage cash flow.
- **Sprint Deliverables:**
 - Product Managers finalize PRD and user personas.
 - Product Designers create wireframes and mockups.
 - Cyber Security team conducts risk assessment.
 - Data Analysts provide initial research insights.
 - Engineers define tech stack (React.js, Node.js, Firebase).

Week 2 – Core UI/UX Design & Infrastructure Setup

- **User Stories:**
 - As a **user**, I want a simple dashboard, so I can view and manage transactions easily.
 - As an **admin**, I want secure login authentication, so that only authorized users can access the platform.
- **Sprint Deliverables:**
 - Product Designers refine high-fidelity mockups.
 - Back-End Developers set up cloud infrastructure.
 - Front-End Developers implement core UI components.
 - Cyber Security team drafts authentication framework.
 - Data Analysts finalize transaction analytics model.

Week 3 – API Development & Front-End Integration

- **User Stories:**
 - As a **customer**, I want multiple payment options, so I can pay bills using various methods.
 - As a **user**, I want instant payment confirmation, so I know my transaction was successful.

- **Sprint Deliverables:**
 - Back-End Developers design and implement payment APIs.
 - Front-End Developers integrate APIs with UI.
 - The Cyber Security team tests API security.
 - Product Designers adjust UI based on feedback.

Week 4 – MVP Prototype Testing & Iterations

- **User Stories:**
 - As a **customer**, I want payment reminders, so I never miss a bill deadline.
 - As an **admin**, I want a reporting feature so I can track transactions efficiently.
- **Sprint Deliverables:**
 - Engineers complete the first MVP prototype.
 - The Testing Team conducts usability testing.
 - Product Managers collect feedback for refinement.
 - Data Analysts set up user tracking metrics.

Month 2: Feature Enhancements & Security Implementation

Week 5 – Beta Version Development

- **User Stories:**
 - As a **customer**, I want to view transaction history, so I can track payments over time.
 - As an **admin**, I want fraud detection alerts, so I can prevent unauthorized transactions.
- **Sprint Deliverables:**
 - Engineers enhance transaction tracking.
 - Cyber Security implements fraud detection.
 - Front-End Developers refine UI interactions.
 - Product Designers finalize accessibility guidelines.

Week 6 – Security Testing & Optimization

- **User Stories:**
 - As a **user**, I want end-to-end encryption, so my payment data is safe.
 - As an **admin**, I want detailed analytics, so I can optimize user experience.
- **Sprint Deliverables:**

- Cyber Security team runs penetration tests.
- Back-End Developers optimize database performance.
- Data Analysts refine analytics dashboard.
- Testing Team ensures seamless payment workflow.

Week 7 – Deployment & Final QA

- **User Stories:**
 - As a **customer**, I want a smooth onboarding process, so I can start making payments quickly.
 - As an **admin**, I want automated reports, so I can analyze transaction trends.
- **Sprint Deliverables:**
 - Engineers finalize deployment configurations.
 - Testing Team conducts final validation.
 - Product Managers oversee final MVP release.
 - Marketing Team prepares for launch.

Week 8 – MVP Launch & Post-Deployment Monitoring

- **User Stories:**
 - As a **business**, I want a seamless integration feature, so I can connect Canvoy Payments with my accounting software.
 - As a **user**, I want support channels, so I can resolve payment issues quickly.
- **Sprint Deliverables:**
 - Official MVP launch.
 - Post-launch monitoring & bug fixes.
 - Performance tracking & optimizations.
 - Feedback collection for the next iteration.